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 Option A Annotated Worksheet:  Joint CA Execution Plan Progress Report

Service _________________________________________________
Name of Installation _______________________________________ Funding Source
Project, or Operable Unit  __________________________________
State ___________________________________________________ DERP                

BRAC 1                
BRAC 2                
BRAC 3                

CA Period: 1 JUL 00 – 30 JUN 02 BRAC 4                

YEAR 1 – FROM 1 JUL 00 – 30 JUN 01
ACTIVITY, WORK, AND DELIVERABLE STATUS OF WORK
List Activity, Work, and Deliverables Describe the status of each, either on-going,
as they appeared on the original Joint completed, not begun, canceled, or postponed.
CA Execution schedule here.

YEAR 2 – FROM 1 JUL 01 TO 30 JUN 02
ACTIVITY, WORK, AND DELIVERABLE STATUS OF WORK
List Activity, Work, and Deliverables Describe the status of each, either on-going,
as they appeared on the original Joint completed, not begun, canceled, or postponed.
CA Execution schedule here.

State Project Manager ________________________________________________________
E-mail/Phone No. ________________________________________  Date:  ______________

DoD Project Manager _________________________________________________________
E-mail/Phone No. _________________________________________ Date: ______________
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Option A Sample:  Joint CA Execution Plan Progress Report

Service __US Army_____________________________________
Name of Installation __Fort Keystone_______________________ Funding Source
Project, or Operable Unit  ________________________________
State ___Kansas_______________________________________ DERP ____X     

BRAC 1                
BRAC 2                
BRAC 3                

CA Period 1 JUL 00 – 30 JUN 02 BRAC 4                

YEAR 1 – FROM 1 JUL 00 TO 30 JUN 01
ACTIVITY, WORK, AND DELIVERABLE STATUS OF WORK

Conduct PA/SI at OU 8
- Review field testing
- Conduct on-site interviews

Completed
Completed

Complete Remedy Selection for Southland Training Area
- Identify ARARs
- Approve ROD

Completed
Completed

Complete RI/FS at former Auto Painting Facility
- Monitor sampling
- Participate in RAB
- Review risk assessment

Rescheduled
On-going
Completed

YEAR 2 – FROM 1 JUL 01 – 30 JUN 02
ACTIVITY, WORK, AND DELIVERABLE STATUS OF WORK

State Project Manager ________________________________________________________
E-mail/Phone No. ________________________________________  Date:  ______________

DoD Project Manager _________________________________________________________
E-mail/Phone No. ________________________________________  Date:  ______________
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Option B Sample:  TWO-YEAR JOINT CA EXECUTION PLAN

Service _________________________________________________
Name of Installation _______________________________________ Funding Source
Project, or Operable Unit ___________________________________
State___________________________________________________ DERP                  

BRAC 1                  
BRAC 2                  
BRAC 3                  

CA Period 1 JUL 00 – 30 JUN 02 BRAC 4                   

YEAR 1 July 1, 2000 to June 30, 2001

Milestones Tasks State DSMOA Services Status

RI/FS Final Remedial
Investigation
Report &
Feasibility Study

· Conduct technical reviews
· Attend comment resolution meetings
· Coordinate with other state agencies,

ecology programs, and EPA

· Completed
· On-going
· On-going

Remedy
Selection

Proposed Plan
(2-3 Drafts)

· Screen alternatives
· Review and approve  plan
· Identify ARARS
· Coordinate with other state agencies,

ecology programs, and EPA

· Completed
· Completed
· Completed
· On-going

Community
Relations

· Attend RAB meetings as scheduled · On-going

YEAR 2 July 1, 2001 to June 30, 2002

Milestones Tasks State DSMOA Services Status

Remedy
Selection

Record of
Decision

· Review and approve  plan •  Completed

Remedy
Design

Scope Design
Remedial
Design
(2-3 Drafts)

· Negotiate schedule for RD/RA
· Conduct technical reviews
· Attend comment resolution meetings
· Coordinate with other state agencies,

ecology programs, and EPA

•  Completed
•  On-going
•  On-going
•  On-going

Community
Relations

· Attend RAB meetings as scheduled •  On-going

State Project Manager ________________________________________________________
E-mail/Phone No. ________________________________________  Date:  ______________

DoD Project Manager _________________________________________________________
E-mail/Phone No. _________________________________________ Date: ______________
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